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1) Ratification of Previous Meeting Minutes 

There were no comments on the minutes from the previous meeting (December 15, 
1994). 

2) Community Outreach 

It was discussed that the dry run of the Panel Discussion for the January 25, 1995 OU4 
Workshop will be held on January 10, 1995 at the Jefferson County Airport (Charlie Room). 
The dry runs will begin at 1:00 pm and last until 4:OO pm. Panel members will be interviewed 
for the video tape in the morning before the panel discussions commence. The panel members 

I will consist of Frazer Lockhart (DOE), Harlen Ainscough (CDPHE) and Arturo Duran (EPA). 
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There will be three practice sessions with members of DOE, EG&G ERM, and Parsons 
Engineering Science asking questions which the public might ask. The sessions will be 
videotaped so the pdnel members can watch how they responded. The videotape of the dry runs 
will be made available to the regulatory agencies for internal review. 

Lori Roseff updated the team with respect to the production of the video. The video will present 
the history of the Solar Evaporation Ponds, (SEPs) the current status of sludge removal, and the 
proposed closure of the SEPs. The team members who will be interviewed and included in the 
video are Frazer Lockhart, Harlen Ainscough, Arturo Duran, and Andy Ledford. Frazer 
Lockhart will discuss the alternatives that were evaluated. Andy Ledford indicated that the 
alternatives needed to be consolidated. Phil Nixon suggested that the alternatives be grouped 
into: 

No Action 

In situ treatment 
Ex situ closure. 

Closure in place beneath an engineered cover 

It was agreed that the video would discuss the proposed plan and provide the opportunity for the 
regulatory agencies to voice their concerns. It was agreed that the working group was in 
agreement with the concept, but the detailed scope of the concept still included unresolved 
issues. Lorie Roseff indicated that the schedule to complete the video was extremely tight and 
urged the team to pay close attention to the schedule. A copy of the schedule is enclosed. In 
general, the first draft of the script will be completed on January 16, 1995 and needs to be 
reviewed by January 18, 1995. The final script will be ready on January 18, 1995, and needs 
DOE final approval on January 19,1995. The graphics will be ready for review on January 17, 
1995. A graphics review meeting is scheduled for January 17, 1995 at 8:OO am in Building 111 
at the WETS. The final video will be complete on January 23, 1995. 

Eileen Jemison discussed the format of the OU4 workshop. She indicated that the first hour 
would include other agenda item. The OU4 workshop will be 2 hours. The workshop will 
kick-off with the meeting facilitator providing an overview of the workshop. The videotape will 
be shown. After the videotape, there may be a few minutes for questions. The audience will 
then be allowed to mingle at technical display tables and see details of the project. At about 
9:OO pm the workshop will conclude with the panel discussion. 

There will be 5 technical display tables as follows: 

1. History/Part II - Problem Definition 
2. Part m - RisWAlternatives 
3. PartIv - SEP Closure Design 

5. Regulatory 
4. PartV - POSt-CloSure Monitoring 
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I The team assigned a person who is responsible for ensuring that each display table has 
pictures/graphics and items on the table. Written summaries are also encouraged. Each 
technical display table will be 6 feet in length and be surrounded by a skirt. A backdrop will 
be provided for each booth. The technical display table leaders are as follows: 

1. History/Part II Andy Ledford 
2. Partrn Phil Nixon 
3. PartIv MarkAustin , 

4. PartV John Haasbeek 
5. Regulators Harlen Ainscough 

Booth leaders need to provide their ideas to Eileen Jemison by January 12, 1995. Final 
equipment needs must be requested through Ms. Jemison by January 18, 1995. 

3) Permitting of Temporary Units 

Phil Nixon and Tom Boechan discussed that it was important that the approval of the SEP 
closure be linked to the approval of the sludge/pondcrete processing because the construction 
/processing schedules are intertwined and dependent upon one another. Therefore DOE is 
requesting a Temporary Unit (TU) for the sludge and pondcrete processing units within the 
IM/IRA-EA Decision Document. It was agreed that the MIRA-EA Decision Document in 
conjunction with Title II Design packages (SEP closure, pondcrete processing, and sludge 
processing) would be all the information necessary to permit the SEP closure in addition to the 
sludge/pondcrete treatment. The approval of a l l  three components will come from the same 
section of the CDPHE. It was discussed that the CAMU/TU would be a Class 3 pennit 
modification that needed to be written by the agencies, and be reviewed by the public. It was 
agreed that 2 public review periods (Proposed IM/IRA-EA Decision Document) and CAMU/TU 
modification would be wasteful and should be avoided if possible. Harlen Ainscough said that 
he was comfortable with the IM/IRA-EA Decision Document as the Class 3 modification for the 
CAMU. However, the TU request is a new addition to the --EA Decision Document that 
CDPHE has not reviewed. Phil Nixon agreed to issue the TU discussion to Harlen Ainscough 
for review prior to the submittal of the proposed IM/IRA-EA Decision Document. 

I Philip A. Nixon 
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SOLAR POND VIDEO "TO DO" LIST 

-- OUTLINE OF INFORMATION 113 

-- DESIGNATE INTERVIEW SUBJECTS 114 

- SCHEDULE INTERVIEWS 115 

- HIRE VIDEOGRAPHEWCAMERA 115 

& HIRE GRAPHIC ARTIST 113 

SHOOT JOINT WORKING GROUP 115 

ANIMATED GRAPHICS COMPWE 1 / 1 6  -- 
INTERVIEWS COMPLETE 111 1 

LOGGINGCOMPLETE 1/12 
- 
-- 

SCRIPT - FIRST DRAFT COMPLETE 1 / 1 6  - 
-- FAX SCRIPTIGET COMMENTS 1/17 

SCRIPT - SECOND DRAFT COMPLETE 1 / 1 9  
-I_ 

-- VOICE OVER & TALENT SHOOT 1 120 

-I_ MUSIC SELECTION 1 120 

- GRAPHICS PACKAGE C O M P m  1 120 

EDIT COMPLETE 1 123 -- 
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